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Dear William,

In my letter of 6 January I committed to provide the Petitions Committee with 
quarterly progress updates regarding improvements at Dyfi Bridge.

Please find enclosed an updated Appendix 1 showing progress on the 
improvement actions.

I will write again with a further update at the end of September.

   

26 June 2014



Appendix 1: Dyfi Bridge Actions 

Short Term 

 Activity Progress Report Date 

Complete 

1 Inspect drainage on the A487 

in and around Machynlleth.  

Inspection completed and 

trunk road drainage was found 

to be relatively clean and fully 

operative 

December 

2013 

2 Availability of CCTV:  A fault causing the lack of 

cameras has been identified.  

Cameras now operational 

January 

2014 

3 The short term study will 

consider the anecdotal 

evidence that the River Dyfi 

used to be dredged and this 

might be an option for the 

future 

Investigations have found 

references to the dredging of 

small estuarine channels 

downstream of Dyfi bridge. 

Further investigations will 

continue.  

July 2014 

4 Steel barriers at Dyfi Bridge Historically during closures 

some road users have chosen 

to remove signing/coning and 

to cross the bridge at their 

own risk. Welsh Government 

provided a physical closure 

system to protect road users 

and workforce.  

December 

2013  

5 Strategic diversions and the 

use of Variable Message Sign 

(VMS) at Cross Foxes.  

Planning to install VMS in 

2014/15.  

Winter 2014 

6 Network Rail Bridge condition.  The bridge is owned and 

maintained by Network Rail.  

Officials confirm that they are 

unaware of any concerns 

pertaining to the trunk road. 

January 

2014  

7 Remove from the current 

scope the investigation into 

benefits of raising the existing 

road between the Eco Park 

This short term measure does 

not address the issue of the 

bridge.  See longer term 

options below. 

December 

2013 



 
 

and Dyfi Bridge. 

8 Temporary pump/storage 

drainage system for the low 

spot beneath the rail bridge. 

The draft report concludes that 

a pumped system is difficult to 

justify especially as alongside 

the writing of the report, works 

have been carried out to 

improve the drainage systems 

north of the railway bridge. 

These works and further 

works to be carried out south 

of the bridge will greatly 

improve the efficiency of the 

drainage systems to help cope 

with flood conditions but 

should also help reduce the 

impact of the floods. 

Draft report 

under 

review June 

2014. 

Existing 

works north 

of railway 

bridge 

complete.  

Works to 

south of 

bridge 

complete by 

end 2014. 

Longer term 

9 New bridge option  Following a recent site visit 

and a review of previous 

options, funding will be 

provided to progress work to 

develop options for a new 

crossing upstream of the 

existing bridge. This will not 

include a bypass of 

Machynlleth.  

Upstream 

option to be 

investigated. 

10 Observations during flooding 

events. 

My officials will contact the 

Town Council to discuss their 

concerns and observations 

during flooding events 

 


