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This document has been prepared as part of work performed in 
accordance with statutory functions.

In the event of receiving a request for information to which this 
document may be relevant, attention is drawn to the Code of Practice 
issued under section 45 of the Freedom of Information Act 2000. 

The section 45 code sets out the practice in the handling of requests 
that is expected of public authorities, including consultation with 
relevant third parties. In relation to this document, the Auditor General 
for Wales and Audit Wales are relevant third parties. Any enquiries 
regarding disclosure or re-use of this document should be sent to Audit 
Wales at infoofficer@audit.wales.

We welcome correspondence and telephone calls in Welsh and 
English. Corresponding in Welsh will not lead to delay. Rydym yn 
croesawu gohebiaeth a galwadau ffôn yn Gymraeg a Saesneg. Ni fydd 
gohebu yn Gymraeg yn arwain at oedi.

This report has been prepared for presentation to the 
Senedd under the Government of Wales Act 2006.
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Key messages

Context 

1 This report looks at the Welsh Government’s management of the 
current iteration of the Warm Homes Programme (the Programme). The 
Programme comprises the Nest and Arbed schemes that have been a 
key part of the Welsh Government’s strategic ambitions to reduce and 
ultimately eradicate fuel poverty. This report follows from our 2019 report 
on Fuel Poverty which gave a broad overview of the Welsh Government’s 
ambitions and progress at that point.

2 This report looks specifically at the Welsh Government’s most recent 
contractual arrangements with its appointed Scheme Managers to improve 
the energy performance of individual homes. It also considers the Welsh 
Government’s quality assurance arrangements. Appendix 1 describes our 
audit approach and methods. Appendix 2 provides more detail about the 
Nest and Arbed schemes.

3 The Welsh Government published its new fuel poverty plan in March 2021. 
The current Warm Homes Programme is coming to an end over the next 
two to five years. The Arbed scheme ended in early November 2021.The 
Welsh Government has reiterated its commitment to tackling fuel poverty 
and decarbonising homes in the Programme for Government 2021 to 
2026. It is currently considering how the Programme will operate in future. 
We have focused this report on the key issues and lessons for the Welsh 
Government to take forward into the next iteration of the Programme.

Overall conclusion

4  The Welsh Government has several issues to resolve as it transitions to 
the next iteration of its Warm Homes Programme. The types of heating 
systems offered to households will need to shift to newer and greener 
technologies. But this is likely to come at an additional cost. The Welsh 
Government will also need to be clearer about the core purpose of Nest 
and consider the continued viability of the area-based approach used by 
the Arbed scheme given its under-delivery. Whatever the future of the 
Warm Homes Programme looks like, contracts will need to be tightened 
and oversight strengthened to ensure value for money.
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Key findings

5 Given its ambitions to achieve net-zero carbon emissions, the Welsh 
Government will need to rethink the energy efficiency measures offered. 
Both schemes rely heavily on installing fossil fuel heating, particularly gas 
boilers. New, efficient boilers may produce less carbon than older ones 
but are not the most environmentally effective option. However, the main 
alternatives cost more. Without a substantial increase in funding, fewer 
properties would benefit from the Programme as the cost per home would 
increase.

6 The Welsh Government will need to be clearer about the core purpose of 
any successor scheme to Nest and who it intends to help. The scheme 
has shifted from its original purpose of tackling fuel poverty in the round. 
It has increasingly focussed on replacing broken or inefficient boilers 
for people on means tested benefits. The way the scheme has evolved 
means some funds are being prioritised to people who may not be fuel 
poor.

7 In any replacement, the Welsh Government will also need to review 
the viability of the area-based approach used by the Arbed scheme, 
given under-delivery. The scheme experienced significant delays and 
considerably fewer fuel poor households received support than the Welsh 
Government wanted. While COVID-19 was a factor, the scheme was some 
way behind targets before the pandemic hit. The scheme aimed to target 
clusters of very energy inefficient homes in deprived areas. However, it is 
not clear how many such clusters still exist.

8 The Welsh Government made changes to the Arbed contract to speed up 
delivery, but this had limited impact. The Welsh Government decommitted 
£7.5 million of European Structural Funds due to Arbed being unable to 
spend its budget. The Welsh Government was unable to shift its funding 
to the Nest scheme as the provider did not have capacity to increase 
delivery.

9 Future contracts need to be tightened to seek greater consistency on 
costs and incentivise better value for money. In letting both the Nest and 
Arbed contracts, only limited benchmarking was undertaken. There are 
significant differences in how much the two Scheme Managers charge the 
Welsh Government to supply and fit the same energy efficiency measures. 
There are also risks to value for money from the way the contracts specify 
what work contractors need to do to get paid. In particular, contractors 
can potentially claim full fixed payments for lighting or water measures 
when only installing a few light bulbs or aerators on taps as part of a wider 
package of energy efficiency measures. 
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10 Future schemes would benefit from increased scrutiny of delivery, closer 
monitoring of contract compliance (in particular, checking that disaster 
recovery plans are in place at the start of the contract rather than 
confirming much later on) and better management information. The Welsh 
Government’s oversight of the Programme has been hampered by gaps 
in, and inaccuracy of, management information. 

11 Under previous iterations of the programme, there had been problems 
with poor quality installations causing damage to people’s homes. The 
Welsh Government learnt lessons and hired an independent company 
to do checks on installations as well as verifying performance data. Until 
recently there has been a backlog of inspections to check the quality of 
installations. Although the COVID-19 pandemic has contributed to the 
delays the backlog had built up before this. Also, some other elements of 
the quality assurance and audit function have not been fully delivered to 
date. 
 

Adrian Crompton
Auditor General for Wales

The Welsh Government’s Warm Homes 
Programme is a key part of efforts to tackle fuel 
poverty among some of our most vulnerable 
citizens. The recent surge in energy prices as we 
approach the cold winter months only serves to 
emphasise the importance of such support.

Future schemes will need to be greener, 
clearer and more tightly managed. The big 
challenge facing the Welsh Government is how 
it balances its climate change ambitions, while 
also supporting the most vulnerable fuel poor 
households that have traditionally relied on less 
expensive, but higher 
carbon emitting, gas 
heating to warm their 
homes.
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Key facts

144,504 
The estimated 
number of 
households in 
Wales at risk 
of being in fuel 
poverty1

£46 million 
Original 
budget for 
Arbed for the 
period May 
2018 to May 
2021

£7.5 
million 
EU funding 
decommitted 
from Arbed 
due to  
under-delivery

Nest 81%  Arbed 94% 
The percentage of households 
getting a new main heating 
system installed that receive 
a gas boiler (October 2018 to 
March 2021 for Arbed and April 
2018 to March 2021 for Nest)

31 March 2023 
When the current Nest Scheme ends3

3 November 2021 
When Arbed scheme ended

155,000 
The estimated 
number of 
households in 
Wales that are 
fuel poor2

16,042 
Number of homes that received free energy efficiency measures in 
the Programme between April 2018 and March 2021

Notes: 
 
1 Welsh Government, Tackling Fuel Poverty 2021 to 2035, March 2021. This is measured as any household 
that would have to spend between 8% and 10% of their income on maintaining a satisfactory heating regime. 
2 Welsh Government, Fuel poverty estimates for Wales, 2018: revised, December 2019. This is measured as 
any household that would have to spend more than 10% of their income on maintaining a satisfactory heating 
regime. Any household having to spend more than 20% is defined as being in severe fuel poverty.  
3 With option to extend up to the end of March 2026. 

NOV MAR

£90  
million 
Budget for 
Nest for the 
period April 
2018 to March 
2023
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Our recommendations should be read and considered alongside the 
recommendations in our 2019 report on fuel poverty, especially those that 
related to the funding and eligibility for the Arbed and Nest schemes.

Recommendations

Strategic and policy alignment
R1 For future schemes, the Welsh Government should 

review the energy efficiency measures that are available 
to ensure they align with its ambitions to reduce carbon 
emissions and ensure the cost implications of switching 
to greener measures are fully budgeted for.

R2 The Welsh Government should clarify the core purpose 
of the Nest or any successor scheme and whether it is 
about replacing broken boilers for poorer households or 
providing wider support to those most at risk of being in 
fuel poverty.

R3 The Welsh Government should review whether the area-
based delivery approach used by the Arbed scheme 
remains viable or needs significant amending given 
under-delivery.

R4 The Welsh Government should ensure under future 
iterations of the Warm Homes Programme that contracts 
are flexible enough to shift funding and capacity 
between schemes to maximise the overall delivery of the 
Programme. 

Recommendations
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Recommendations

Contracting arrangements
R5 Before developing the next iteration of the Warm Homes 

Programme, the Welsh Government should carry out a 
full review of the lessons learnt from management of the 
current contracts and develop a clear plan for applying 
those lessons in the next iteration. Based on our review, 
we expect those lessons to include the need to:
• carry out appropriate benchmarking between bidders 

and to the current market costs of energy efficiency 
measures to ensure consistency in pricing and obtain 
value for money;

• be clear on the expectations of Scheme Managers 
in relation to the industry standard specifications 
for the installation of energy efficiency improvement 
measures;

• ensure that Scheme Managers provide their disaster 
recovery plans as required by the contracts;

• more closely monitor performance with more complete 
and accurate management information; and

• obtain more timely and comprehensive support from its 
independent external quality assurance arrangements. 



01

Strategy and 
policy alignment
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1. In future, the Warm Homes Programme will need  
 to be greener and have a clearer purpose

1.1 This part of the report looks at the key choices the Welsh Government 
will need to make about the overall shape of the next iteration of the 
Programme. In particular, it looks at some of the challenges of balancing 
different social justice aspirations and ambitions to radically reduce carbon 
emissions across Wales, and the effectiveness of an area-based approach 
to delivery.

The Welsh Government will need to rethink the measures offered 
given its ambitions for reducing carbon emissions

1.2 The Nest and Arbed schemes are designed to lower energy bills for 
households most likely to be in fuel poverty by installing energy efficiency 
measures, including new heating systems where appropriate, in the 
least energy efficient homes. The Welsh Government contracts out the 
management of the schemes to its ‘Scheme Managers’. For Arbed this is 
Arbed am Byth and for Nest this is British Gas1.

1.3 Arbed was an area-based scheme which started in 2009. Initially, the 
Welsh Government intended the current iteration of scheme to run from 
May 2018 to May 2021, with a total budget of £46 million and an option to 
extend the contract for up to a further two years. It extended the scheme 
until November 2021 but the contract has now ended (paragraph 1.31). 
The Welsh Government decided not to extend the contract further and 
is working through contract closedown arrangements with the Scheme 
Manager. It has not decided what, if anything, will replace the scheme. 
Nest is a demand-led scheme which started in 2011. The current iteration 
of the scheme started in April 2018 and runs initially until March 2023, with 
a total budget of £90 million.

1.4 Exhibit 1 sets out the eligibility criteria for both schemes. In our 2019 
report on fuel poverty, we identified that there were lots of fuel poor 
households who do not qualify for Nest and may not live in an area 
covered by Arbed. One particular challenge is that almost half of fuel poor 
households live in band D rated properties, which are not normally eligible 
for Nest and were not the primary target of the Arbed scheme. Also, more 
than two-thirds of fuel poor households are not on means-tested benefits 
so do not qualify for Nest, with the exception of those with particular health 
conditions who are also on a low income.

1 For Nest, there is also an energy advice line, which manages referrals into the scheme as 
well as providing advice. This service is sub-contracted to the Energy Saving Trust. We have 
not focussed on this aspect of the Nest service as part of this audit.
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Exhibit 1: Eligibility criteria for the Nest and Arbed schemes

Scheme Eligibility criteria¹

Nest Households must be receiving means-tested benefits and have an 
Energy Performance Certificate (EPC)2 rating of E, F or G.
or 
Households have a member with a chronic respiratory, circulatory or 
mental health condition, fall within the low-income thresholds which 
vary by household type, and have an EPC rating of D, E, F or G.

Arbed All households in an area targeted by the Scheme Manager were 
potentially eligible for support. The contract did not preclude 
social housing from receiving support. However, neither the Welsh 
Government nor the Scheme Manager expected social housing to 
be targeted. It was a Welsh Government requirement that necessary 
investment by social landlords (housing associations and local 
authorities) was not replaced by the funding through the scheme.
The Scheme Manager was required to target deprived areas with 
clusters of homes with EPC ratings of E, F or G.

Notes:

1 For Nest, we have focussed on the eligibility for energy efficiency measures. There is also 
an energy efficiency advice line, funded through Nest and managed by the Energy Savings 
Trust, which anybody can ring to get advice.

2 The UK government’s recommended system for measuring the energy efficiency rating of 
residential dwellings is called the Standard Assessment Procedure (SAP). It uses an overall 
score of 1-120, with 1 indicating the less energy efficient and 120 being the highest. SAP 
scores are then banded to give an Energy Performance Certificate (EPC) rating A-G, A being 
the highest and G the lowest.

Source: Welsh Government

1.5 Both Scheme Managers can install an identical range of measures in 
households as part of an energy efficiency improvement package2. These 
could be a single measure or a combination of measures. The measures 
available vary widely in cost and the energy efficiency improvement they 
can generate. 

2 The energy efficiency measures range from relatively low-cost measures which produce 
smaller energy efficiency improvements such as low energy lightbulbs up to high-cost 
measures such as replacement central heating systems which can generate more 
substantial improvements. An assessment is carried out to recommend the energy efficiency 
measures which are most likely to improve the overall energy efficiency of the house. For the 
Arbed scheme, the assessment was carried out by an independent assessor. For the Nest 
scheme, it is carried out by a British Gas employee.
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1.6 The Arbed scheme has installed a wider range of measures than Nest. 
Between April 2018 and March 2021, Nest installed measures in 12,934 
homes, of which 12,863 (99%) received a new heating system. Between 
October 2018 and March 2021, Arbed installed measures in 3,108 homes, 
of which 2,095 (67%) received a new heating system, with 1,777 (57%) 
homes receiving solar panels and 415 (13%) receiving loft insulation. 
In comparison, Nest did not install any solar panels and installed loft 
insultation in 827 (6%) properties.

1.7 The Scheme Managers can install one main heating system per 
household as part of the energy efficiency improvement package. Under 
both schemes, where a main heating system is installed, it has primarily 
been one that runs on fossil fuel, in most cases natural gas (Exhibit 2).

Notes: 
 
1 Figures for Arbed are from October 2018 to March 2021 as delivery only began in October 
2018. Figures for Nest are from April 2018 to March 2021. 
2 Figures do not add up to 100% due to rounding. 
Source: Audit Wales analysis of Welsh Government data

 
 
 
 
 

Exhibit 2: main heating systems installed by Nest and Arbed by fuel type

Nest scheme Arbed scheme

Type Number % Number %

Natural gas 10,408 80.9 1,976 94.3

Oil 1,565 12.2 75 3.5

Electric 583 4.5 35 1.6

Liquified petroleum 
gas

260 2.0 9 0.4

Air source heat pumps 3 0.0 0 0.0

Solid fuel 44 0.3 0 0.0

Total 12,863 100 2,095 100
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1.8 The heavy reliance on fossil fuel boiler replacement is not sustainable. 
While replacing a gas boiler with a more efficient one delivers some 
carbon savings, even an efficient fossil fuel boiler generates significant 
amounts of carbon. The Welsh Government is aware that the contribution 
of the schemes to carbon reduction is limited but it is unable to fully 
measure the precise impacts due to problems with the quality of the data 
(paragraph 2.16).

1.9 The Welsh Government has committed to net-zero carbon emissions by 
2050 with an interim target to reduce carbon emissions by 63% in Wales 
by 2030. The UK government has set out its intentions to phase out all 
gas boiler installations by 2030. The Future Generations Commissioner 
recently recommended3 a ban on new fossil fuel heating for all homes by 
no later than 2030.

1.10 It is therefore clear that the next phase of the programme will need to be a 
transitional one that shifts from gas boilers to greener technologies. This is 
likely to mean more use of measures such as air source heat pumps which 
have only been installed three times (all on the Nest scheme) between 
April 2018 and March 2021 (Exhibit 2).

1.11 There is a significant cost implication from shifting to these technologies. 
While increased demand may lead to reduced prices, air source heat 
pumps currently cost around three to five times4 more than a gas 
boiler. Therefore, if used more widely, fewer homes would be able to 
receive support unless additional funding is made available or costs 
reduce significantly. The Future Generations Commissioner has called 
for a doubling of Welsh Government expenditure on the Warm Homes 
Programme as part of a wider investment in retrofitting homes across 
Wales5. However, even that level of increased funding could see fewer 
households helped in future than is currently the case. The Commissioner 
suggests that further funding to tackle fuel poverty should be made 
available by the UK government.

1.12 Any future schemes which shift the focus towards the use of greener 
technologies may face a challenge in convincing householders to accept 
alternatives to traditional heating systems. Some behaviour change will 
also be required for the public to familiarise themselves with using new 
technologies.

3 Future Generations Commissioner for Wales, A Fit for the Future Programme for 
Government, May 2021

4 Analysis of the average price of an air source heat pump supplied by both Scheme 
Managers compared to the average price of a gas boiler.

5 Future Generations Commissioner, Homes Fit for the Future: The Retrofit Challenge, July 
2021
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The Welsh Government needs to be clearer about the core purpose 
of Nest or any successor scheme and who it intends to help

1.13 By restricting eligibility to the most energy inefficient homes, the Welsh 
Government aimed to ensure that the Nest scheme focused its limited 
resources on those most at risk of being in fuel poverty. However, the 
Welsh Government has decided that the Scheme Manager should interpret 
the energy efficiency rating of a house in a way that allows more people to 
qualify for support, potentially including many who were not fuel poor.

1.14 To assess if a household is eligible for support through Nest, the Scheme 
Manager carries out an assessment of the existing overall energy efficiency 
of a property. Where a household has a broken boiler, it is not fixed 
(paragraph 2.11). The Scheme Manager, in effect, assumes the house 
is being heated by electric heaters6. As a result, the energy performance 
rating of the home will drop significantly compared to the rating before the 
boiler broke. This means that households that were not eligible when their 
boiler was working, because the energy efficiency rating of their house 
was D or above, become eligible for a new boiler. The Welsh Government 
was not able to tell us how many households got a new boiler in these 
circumstances.

1.15 By providing a new boiler for poorer households that have no hot water or 
heating, the Welsh Government is prioritising a social justice aim. However, 
helping poorer households with broken boilers was never the core aim of 
Nest. The scheme was designed to reduce and mitigate the effects of fuel 
poverty.

1.16 There is a risk that the shift towards focussing on boiler replacements 
diverts efforts from actively trying to reach out to fuel poor households. 
Most people experiencing fuel poverty will not have a broken boiler and 
therefore do not have an urgent need to seek support from Nest. With 
sufficient demand from people with broken boilers to meet scheme targets, 
there is little incentive for the Welsh Government and the Scheme Manager 
to seek out these fuel poor households.

1.17 There is also a risk that people do not have equitable access to the 
scheme because of the way it has evolved. Some people with broken 
boilers who live in a more efficient home and who read the eligibility criteria 
may reasonably believe they are not eligible. 
 
 
 
 

6 Industry software used by Scheme Managers when assessing the EPC rating of a boiler 
allows one of only two choices, either the boiler is working or not working. If the latter option 
is selected, the software assumes the home is electrically heated.
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1.18 The approach to interpreting the energy efficiency rating has also had 
a significant impact on the reported outcomes of the scheme. It has 
meant that households who were not in fuel poverty before their boiler 
broke became classed as being fuel poor due to the downgraded energy 
performance rating. They were therefore counted as being taken out 
of fuel poverty by the scheme. It also meant that the baseline rating for 
the energy efficiency of the home was artificially deflated, meaning the 
reported ‘before and after’ energy efficiency gains and carbon reduction 
from the intervention were significantly overstated. This situation helps 
explain why, in our 2019 report on fuel poverty we found that Nest was 
reporting far higher energy efficiency improvements than other similar 
programmes.

1.19 At the Welsh Government’s request, in April 2021 the Scheme Manager 
changed the methodology for reporting the impact of installations so that 
the reported benefits will be more accurate and in line with how the Arbed 
Scheme Manager is reporting its uplift. This will mean that if a household’s 
boiler is not working, the Scheme Manager will assess the starting EPC of 
a household based on what it was before the boiler broke down. While this 
change has been made in relation to reporting energy efficiency uplifts, 
eligibility for the scheme will still be based on the downgraded EPC rating.

1.20 In replacing the Nest scheme in future, we think that the Welsh 
Government needs to be clearer as to the core purpose of the scheme. 
In particular, it needs to be clear as to what problem it is seeking to solve: 
whether it is a scheme to tackle fuel poverty or a scheme to replace 
broken boilers for people on low incomes. It may be that the Welsh 
Government will need two distinct approaches, with distinct criteria, 
marketing and performance measures if it wants to address both of these 
problems.

The Welsh Government needs to consider the future viability of 
Arbed’s area-based approach given under-delivery

The restrictions of the area-based approach mean Arbed struggled to identify 
the households it was supposed to benefit

1.21 In our previous work on fuel poverty, we highlighted that the current 
Arbed scheme had encountered a significant underspend in the first year 
of the contract. We recommended that the Welsh Government should 
fully explore the reasons behind the underspend to establish if there 
were fundamental issues with the area-based approach. Under-delivery 
continued in years two and three of the contract resulting in fewer homes 
being supported than intended (paragraph 1.27).  
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1.22 The Welsh Government has not formally reviewed whether the area-based 
approach has caused fundamental problems with delivery of Arbed, but 
has commissioned an overall evaluation of the scheme due in early 2022. 
There were some other factors that contributed to delays, including Storm 
Dennis in February 2020 and the COVID-19 pandemic during which the 
Scheme Manager paused all work for around four months. Nonetheless, 
the Welsh Government acknowledges that the area-based approach to 
tackling fuel poverty could have been a significant contributory factor. 

1.23 The area-based approach requires the Scheme Manager to work with 
local authorities to identify geographical clusters of properties most likely 
to be in fuel poverty. They consider a range of datasets including levels of 
deprivation and the overall energy performance rating of properties.

1.24 At the start of the contract in May 2018, the Welsh Government wanted 
the Scheme Manager to target properties with the poorest energy 
efficiency (EPC ratings of E, F and G) and also achieve an energy 
efficiency uplift to an EPC C or above. The Welsh Government required 
the Scheme Manager to achieve an uplift to EPC C from EPC E, F or G in 
80% of all homes supported. However, in practice the Scheme struggled to 
find clusters of properties that met the criteria for being in a deprived area, 
have an EPC rating of E, F or G and are capable of being improved to a 
rating of C within the spending cap. Between May 2018 and September 
2019 only 9% of the homes receiving energy efficiency measures were 
improved to an EPC rating of C or above from an E, F or G rated starting 
point. However, the situation improved after this (paragraph 1.29).

1.25 Part of the problem was a lack of up-to-date data on the energy 
efficiency of homes in Wales. The Scheme Manager initially identified 
potential clusters of properties with EPC ratings of E, F or G by using UK 
government data, which shows the EPC rating of houses primarily from 
when they were last sold. However, before carrying out any work at a 
property, the Scheme Manager was required to carry out their own home 
energy assessment to obtain the current EPC rating. At this point, many 
homes initially identified were found to have higher energy efficiency 
ratings due to improvements that had already been made. More broadly, 
because of the lack of an up-to-date EPC on many properties it was also 
unclear how many clusters of properties with EPC ratings of E, F or G still 
exist across Wales.
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The Welsh Government tried to improve delivery by amending the Arbed 
contract but the scheme still under-delivered and benefited from less EU 
funding than planned

1.26 We recommended in our previous report on fuel poverty that if there were 
fundamental issues with the area-based approach, the Welsh Government 
should look at options for changing the funding balance between Nest 
and Arbed. However, the Welsh Government has not shifted funding to 
Nest because Nest was unable to increase the number of properties it 
supported within existing capacity.

1.27 To try and improve delivery for Arbed, the Welsh Government reprofiled 
the delivery targets. The scheme got off to a slow start and the Welsh 
Government reprofiled the target for year one, with the shortfall to be 
made up in years two and three. However, following further reprofiling of 
the targets it became increasingly clear to the Welsh Government that 
Arbed would be unable to make up the lost ground. In December 2019, 
the Welsh Government agreed a change to the contract with the Scheme 
Manager. This reduced the expectations placed on the Scheme Manager 
in two ways:
• the number of properties to be targeted over the life of the contract was 

reduced by 825 from 6,325 to 5,500, with a corresponding reduction to 
the management fees payable to the Scheme Manager; and

• the target in relation to EPC ratings was replaced with a sliding scale of 
ambitions (Exhibit 3).

1.28 While the Scheme Manager still had to try and target E, F, G properties 
and improve them to a C, they were no longer held to account against 
the 80% target (paragraph 1.24), which the Welsh Government now 
considers to have been over-optimistic. However, the Scheme Manager 
still had to try and provide support to at least 51% of properties that have 
an EPC rating of E, F or G. There was a significant difference in the 
level of expected improvement to a home’s energy efficiency between 
the top and bottom of the sliding scale. The further down the scale the 
improvement is, the lower the value for money and the smaller the benefit 
for the homeowner. 
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Exhibit 3: revised ambitions for Arbed delivery, from December 2019

The Scheme Manager will focus scheme delivery primarily, to the 
worst performing properties (G/F/E) within the chosen area by the 
following steps in order of prioritisation: 

 a Target eligible EPC G/F/E rated properties where they may be 
improved to an EPC C-rating, with cost-effective and appropriate 
measures.

 b Target eligible EPC G/F/E rated properties where they may be 
improved by at least one EPC band (up to a C rating), with  
cost-effective and appropriate measures.

 c Target eligible EPC G/F/E rated properties where partnership 
funding is available and the property may be improved by at least 
ten SAP points, with cost-effective and appropriate measures.

 d Target eligible EPC D rated properties where they may be 
improved by one EPC band with cost-effective and appropriate 
measures.

 e Target eligible EPC D rated properties where they may be 
improved by at least ten SAP points, with cost-effective and 
appropriate measures and constitute a minority of properties 
treated within the relevant Arbed scheme1.

 f Consider properties which do not fall into any of the above 
categories to be eligible for the Arbed scheme only where 
the Scheme Manager receives the Client’s instruction prior to 
treatment.

Note:
1 In this context, reference to the Arbed scheme relates to a geographical area being targeted 
and not the scheme as a whole.
Source: Welsh Government Contract Change Notice

1.29 Between October 2019 and March 2021, the proportion of properties that 
received energy efficiency measures and improved from an EPC starting 
rating of E, F or G to a C or above increased from 9% to 21% compared 
with the period April 2018 to September 2019. However, the overall 
proportion of homes achieving the uplift from EPC E, F or G was still 
significantly below the initial 80% target. 
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1.30 Meanwhile, the change to the contract had limited impact on Arbed’s 
overall delivery. When the contract was changed in December 2019 the 
Welsh Government did not set a revised target for 2019-20. However, it 
did set a revised target of 1,700 for 2020-21 (Exhibit 4). This meant that 
in order to meet the overall revised target of 5,500 households, Arbed 
would have had to install measures in 3,655 homes during 2019-20. As 
at December 2019, Arbed had supported fewer than 2,000 households. 
We remain unclear why the Welsh Government thought that Arbed would 
deliver so much activity in the final months of the financial year. By the 
end of March 2021, the Scheme Manager was still 43% (2,378 properties) 
short of the revised contractual target of 5,500 properties.

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Notes:

1 2018-19 only includes 11 months as the contract started in May 2018, although Arbed did not 
begin delivery until October 2018.
2 No formal target was set for the 2019-20 year but the default would have been 3,655 based 
on the overall revised delivery target of 5,500 minus the 2020-21 target of 1,700 and the 145 
delivered in 2018-19. 
Source: Welsh Government

Exhibit 4: homes provided with energy efficiency measures through the 
Arbed scheme, May 2018 to March 2021

Year Initial target Revised 
annual target 
after contract 
change notice in 
December 2019

Actual delivery % under target 
(initial or 
revised where 
applicable)

2018-20191 1,397 N/A 145 90%

2019-2020 2,679 N/A2 1,945 27%

2020-2021 2,249 1,700 1,032 39%

Overall Target 6,325 5,500 3,112 43%
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1.31 In November 2020, the Welsh Government extended the Arbed contract 
by six months, to November 2021 from its initial end date of May 2021. 
The contract has now ended. The Welsh Government intended that the 
extension, combined with the earlier changes to the contract, would allow 
the Scheme Manager to get as close to the revised overall delivery target 
as possible. The Scheme Manager aimed to provide support to as many 
properties as it could during the extended contract period, while continuing 
to manage the impact of the COVID-19 pandemic.

1.32 As of 31 August 2021, approximately 3,704 properties had been 
supported. With only two months left of the contract, this suggested7 that 
the Scheme Manager would still not meet the revised delivery target by 
some distance at the end of the extended contract period. Figures for 
beyond 31 August were not available at the time of drafting this report.

1.33 The Arbed scheme has been supported in part by an allocation of EU 
funding; £22.8 million capital and £0.4 million revenue8. As of April 2021, 
the Welsh Government had only drawn down £6.6 million of capital EU 
funding. In April 2021, the Welsh Government decided to de-commit £7.5 
million of the EU funding as a result of the reduced activity.

1.34 The final outturn position on the Arbed scheme costs and the balance of 
domestic and EU funding is still to be confirmed. The Welsh Government 
expects to spend around £19.5 million of its original £23 million domestic 
budget and to draw down just over £15 million of EU funding. The Welsh 
Government is confident it can claim the remaining £8.7 million of EU 
funding retrospectively in part for completed Arbed projects that were 
initially funded wholly by the Welsh Government. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

7 This figure was provisional at the time of drafting. The Welsh Government estimated up to a 
further 350 properties had received support but the Scheme Manager had not invoiced the 
Welsh Government.

8 The majority of the £0.4 million revenue grant is used to cover some of the Welsh 
Government management of the Arbed scheme. The Welsh Government had drawn down 
approximately £0.2 million to April 2021.
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2. Contracts with providers and oversight by officials  
 need strengthening to ensure value for money

2.1 This part of the report looks at the Welsh Government’s overall 
management of the contracting arrangements for the Nest and Arbed 
schemes in their current forms. In particular, it looks at how future 
contracts could be clearer and how oversight of the contracts and quality 
assurance arrangements can be strengthened.

Future contracts need to be tightened to align costs and set out 
expectations of contractors to incentivise better value for money

Benchmarking of energy efficiency measure costs

2.2 The energy efficiency measures both schemes can install are identical 
and must be fitted to the same safety standards. However, the actual 
products supplied and fitted may differ. While we would not necessarily 
expect the prices to be the same, there are some significant differences 
in what the Welsh Government pays the two Scheme Managers to supply 
and fit the same energy efficiency measures in predefined property types. 
At the extreme, there is a price difference of over £6,000 for the same 
measure. The Welsh Government has not carried out any work to explore 
the reasons for these variations to satisfy itself that it is getting value for 
money. Exhibit 5 provides an overview of how the prices varied between 
Scheme Managers.

Exhibit 5: variation in Scheme Managers’ prices for supply of energy 
efficiency measures

Price variation Count Scale of price 
variation

Measures where the Arbed Scheme Manager’s pricing 
was more expensive for each property type

31 £1 to £4,542

Measures where the Nest Scheme Manager’s pricing 
was more expensive for each property type

14 £10 to £5,753

Measures where the highest cost Scheme Manager 
pricing for each property type was varied

8 £1 to £6,300

Note: the seven pre-defined property types are 1930s valleys house, 1970s high rise flat, 1950s 
onward low-medium high rise flat, pre-1930 semi-detached double fronted house, traditional 
cavity wall property post-1945, rural detached cottage and park home.

Source: Audit Wales analysis of Welsh Government data
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2.3 When tendering for Scheme Managers, the Welsh Government invited 
interested bidders to provide prices for the supply and fitting of an identical 
and wide range of energy efficiency measures in each predefined property 
type. The Welsh Government compared costs between tender bids for 
each of the schemes. However, the comparison was limited due to the 
small number of bids received9. The Welsh Government did not compare 
the prices offered in the tender bids to market costs to obtain a broader 
understanding of their reasonableness.

2.4 As the Welsh Government awarded the Arbed contract later than the Nest 
contract, there was also an opportunity to compare costs between the bids 
submitted for the Arbed contract and the contract that had been already let 
for Nest. However, the Welsh Government did not do so.

2.5 The contract includes a profit-sharing arrangement. The Scheme 
Managers will share 50:50 any annual profits from either scheme over 6%. 
The Welsh Government received £848,000 in profit share from the Nest 
Scheme Manager for the 2019-20 financial year and a similar amount is 
anticipated to be paid to the Welsh Government for 2020-21. The Welsh 
Government received £393,000 in profit share from the Arbed Scheme 
Manager for 2019-20, with no profit share anticipated for 2020-21.

Use of lighting and water measures

2.6 Scheme Managers can install lighting measures and water measures, for 
which they get a fixed fee under the contract. The measures have been 
installed under both schemes but more under the Arbed scheme. The 
measures on their own provide relatively small improvements in the overall 
energy efficiency of a household but form part of a wider energy efficiency 
improvement package. When installing lighting measures, the Scheme 
Managers must undertake detailed safety checks10. 
 
 
 
 
 
 
 
 
 
 
 
 
 

9 Two bidders submitted tenders for each scheme.
10 A competent person, as defined by industry standards, must first carry out a series of 

safety checks on the existing electrical circuits and potentially carry out upgrading works in 
accordance with the relevant industry standard.



page 25  The Welsh Government’s Warm Homes Programme

2.7 We considered concerns that had been raised with the Auditor General 
stating that the Arbed Scheme Manager was able to claim full payment 
from the Welsh Government for lighting and water measures where 
sub-contractors install lightbulbs or aerators on taps, which is only a few 
minutes work11. The Welsh Government initially told us that the contract 
prevented the Scheme Manager from claiming the full contract price for 
installing lighting and water measures unless they upgraded at least 80% 
of all lights and 100% of all water outlets. However, the way the contract 
is written does in fact allow Scheme Managers to claim full payment for 
installing one or two lightbulbs or aerators if doing so takes the house to 
the 80% or 100% target12.

2.8 The Welsh Government provided a breakdown of the number of lightbulbs 
fitted in homes through the Arbed scheme as part of a wider package 
of energy efficiency measures (Exhibit 6). It shows there had been 49 
instances where just one lightbulb was fitted and 73 where two were 
fitted. Just over half of the households benefitting from this measure 
received seven or more low energy lightbulbs. The Welsh Government 
told us that the Scheme Manager had given assurance that contractors 
had undertaken the full range of safety checks. However, the Welsh 
Government, has not sought any documentary evidence to this effect from 
the Scheme Manager.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

11 Aerators reduce the amount of water used, which reduces energy consumption. For 
properties on water meters this may result in reduced bills.

12 The contract requires that lighting measures are installed to an industry standard. The Welsh 
Government contacted its technical experts, the Building Research Establishment (BRE) 
to clarify interpretation of the standard. Any light fittings not already fitted with low energy 
lighting must be upgraded to meet the 80% rule.
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2.9 Water measures had been installed a total of 1,597 times to March 2020 
under the Arbed scheme. The type of water measures varies depending 
on whether the home has a combi-boiler. If it does, then a single device 
is fitted to the boiler, with no aerators fitted to the taps. The majority of 
water measures were installed in households with a combi-boiler13. For 
properties that did not have a combi-boiler installed, Scheme Managers 
could fit aerators to taps. However, we were unable to establish whether 
there were instances where only one or two aerators were fitted to take the 
house to the 100% upgrade target. 
 
 
 
 
 
 
 
 

13 In 2018-19, combi-save devices were fitted 99 times and aerators 29 times and in 2019-20, 
combi-save devices were fitted 1,288 times and aerators 181 times.

Exhibit 6: households receiving lighting measures through Arbed as part of a 
wider package of energy efficiency measures, October 2018 to March 2021 

Number of light 
bulbs fitted

Number of 
households

% of 
households

1 49 3.6%

2 73 5.3%

3 119 8.7%

4 136 9.9%

5 113 8.2%

6 132 9.6%

7+ 751 54.7%

Total 1,373 100%

Note: there were 1,729 instances where lighting measures were used under the Arbed scheme. 
However, in 356 of those instances, the Scheme Manager reported to the Welsh Government 
that the data was not kept on the number of individual lightbulbs installed.

Source: Welsh Government



page 27  The Welsh Government’s Warm Homes Programme

Boiler repairs 

2.10 Scheme Managers can repair A or B rated boilers up to a cost of £250. 
However, neither Scheme Manager has repaired any boilers to date. 
The Welsh Government was unable to provide us with information on 
how many boilers could have been fixed but were instead replaced and 
the additional costs being incurred. Nor could it provide us with detailed 
information on the age of boilers being replaced by Scheme Managers. 
The Welsh Government told us that Scheme Managers had provided 
assurance that they had not replaced any boilers less than three years old.

2.11 The Welsh Government told us that Scheme Managers do not repair 
boilers under the schemes14 because a household can only receive 
support under either scheme once. While initial repairs would be covered 
by a warranty if a boiler were to breakdown for a different reason, the 
householder may be left without heating and hot water, and unable to get 
further support.

2.12 Replacing boilers potentially offers poorer value for money than repairing 
them. This is a particular issue where the goal is to avoid leaving 
households without heat and hot water even though they may not be fuel 
poor (paragraph 1.15). Where replacing boilers costs more than repairing 
them, there is inevitably less overall funding available to support other 
householders. However, the merits of repairing fossil fuel boilers will also 
increasingly need to be balanced against the potential carbon reduction 
benefits of replacing them with a greener, alternative technology.

2.13 The Welsh Government told us that it has considered encouraging 
Scheme Managers to repair more boilers. However, it has decided that 
the longer-term benefits for a household of having a new system that is 
less likely to break outweigh the potential cost savings. Officials also noted 
that, during the winter, people on low incomes have been able to apply 
to the Discretionary Assistance Fund for a grant of up to £120 to repair a 
broken boiler.

 
 
 
 
 
 
 
 
 
 

14 The Arbed Scheme Manager told us that it had repaired some boilers but had not charged 
the Welsh Government for these repairs.
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Future contracts would benefit from increased scrutiny of delivery and 
better management information

Performance monitoring

2.14 The Arbed and Nest contracts have various Key Performance Indicators 
(Appendix 2). Several of the indicators measure whether beneficiaries are 
receiving a quality service and are used to calculate performance related 
payments to the Scheme Managers15. Other indicators monitor whether the 
schemes are achieving their overall objectives in reducing fuel poverty and 
delivering environmental and community benefits.

2.15 Several issues relating to KPI data have hindered the Welsh Government’s 
oversight (Exhibit 7). The Welsh Government has not always been alert to 
these issues or acted quickly to resolve them. The Welsh Government has 
independent quality assurance arrangements in place to verify the accuracy 
of Scheme Managers’ Service Level Agreement (SLA)16 and KPI reporting. 
However, work in this area has not been completed in line with the contract 
(paragraph 2.26).

15 There is also a provision in the contracts for the Welsh Government to apply Service Penalty 
Payments to Scheme Managers should invoices, data or reports be submitted late or service 
levels not be achieved. No penalty payments have been applied to date.

16 In addition to Key Performance Indicators the contract has a number of Service Level Agreements 
that must be adhered to in relation to timescales.
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Exhibit 7: overview of issues with Key Performance Indicators for Arbed and Nest

Key 
Performance  
indicator area 

Issue identified

Quality of  
installations

For both schemes, the Scheme Managers are required to 
record the proportion of installations carried out without the 
need for any remedial action to meet industry standards. The 
Welsh Government’s independent quality assurer (paragraph 
2.19) reviews a sample of installations to verify that no remedial 
work was needed. Scheme Managers get performance related 
payments based on this information.

The Welsh Government initially made the performance related 
payments to Nest based on the information provided by the 
Scheme Manager. However, the Welsh Government considered 
that the system being used by Nest to determine whether the 
installation had required remedial works was not robust. The 
Welsh Government and the Scheme Manager agreed to use 
the data recorded by the independent quality assurer instead 
but allowed the Nest Scheme Manager to challenge this where 
there were differences. The revised process came into force 
from October 2020. The Nest Scheme Manager had not retained 
historic records so the change of process could not be applied 
retrospectively to check whether the performance related 
payments to Nest were correct. 

Household 
financial savings 
 
 

Household financial savings obtained through the Nest scheme 
were inaccurately reported by the Scheme Manager during 
2018-19 in its annual report as it was using an out-of-date 
methodology. 
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Key 
Performance  
indicator area 

Issue identified

Householder 
complaints

For both schemes, the Scheme Managers record information 
about complaints they have received from householders who 
have received support.

The Welsh Government has been contacted by some 
householders who were not satisfied with the way that the Nest 
Scheme Manager was dealing with their complaints relating to 
installations. The Welsh Government has developed an additional 
KPI to monitor complaints made to the Welsh Government 
about the Nest Scheme Manager’s response to householders’ 
concerns.  

Overall energy 
efficiency 
improvements

Until April 2021, the methodology used by the Nest Scheme 
Manager to measure the overall energy efficiency improvements 
being achieved was different to the one used by the Arbed 
Scheme Manager. The methodology used by Nest was the same 
as that used to calculate eligibility (paragraph 1.18) which over-
estimates the overall energy inefficiency of a household. 

Environmental 
benefits

Carbon reductions obtained through the Nest scheme were 
inaccurately reported by the Scheme Manager during 2018-19 
in its annual report as it was using an out-of-date methodology 
(paragraph 1.18).
The figures supplied by the Arbed Scheme Manager on the 
average estimated reduction in modelled units of energy required 
to run the home were projected three yearly figures rather than 
actual annual figures as required. 

Based on the figures reported for the first two years of the current 
Arbed contract and part of the third year, the scheme was not on 
course to deliver the targeted reduction in carbon.

The Welsh Government confirmed this initial target was too 
ambitious and cannot realistically be achieved, but it does 
not intend to change the KPI so the Scheme Manager will not 
achieve it by the end of the contract. 
 

Source: Audit Wales analysis



page 31  The Welsh Government’s Warm Homes Programme

2.16 Key to oversight of any contract is accessible and good quality 
management information to inform decision-making and assess 
performance. In our view there is scope to improve the management 
information that the Welsh Government gets from Scheme Managers. On 
several occasions during our fieldwork, information we expected would 
be readily accessible as part of the Welsh Government’s monitoring was 
either not available, difficult to obtain or not complete. For example:
• we were unable to obtain a high-level count of the number of times each 

energy efficiency measure had been installed in a simple format. Both 
Scheme Managers had different recording systems which required us to 
carry out significant data manipulation.

• no information was available on the number of broken boilers that could 
have been repaired (paragraph 2.10).

• the Welsh Government was unable to easily provide us with a full 
history of the reprofiling of the delivery and spending targets for Arbed 
(paragraph 1.27).

Compliance with contractual requirements

2.17 The contracts with Scheme Managers contain provisions designed to 
ensure a robust and quality service and overall value for money. In some 
instances, the Welsh Government has not done enough to ensure that the 
Scheme Managers had complied with contract requirements. In particular, 
neither Scheme Manager had submitted a disaster recovery plan within 
15 days of their contract becoming effective as required and the Welsh 
Government did not initially request them17. The Nest Scheme Manager 
only provided their disaster recovery plan in May 2020 and the Arbed 
Scheme Manager submitted its plan in August 2021 at the request of the 
Welsh Government.

2.18 The contracts also require Scheme Managers to ensure sub-contractors 
do not offer additional private work to householders and prohibit the 
Scheme Managers and sub-contractors from offering additional warranty 
products. Both the Nest and Arbed Scheme Managers have arrangements 
in place to make sub-contractors aware of these rules. However, 
prompted by our work, the Welsh Government required the Arbed Scheme 
Manager to have signed agreements in place with sub-contractors. The 
Welsh Government intended for these agreements to reiterate that sub-
contractors be made aware they must not offer additional measures or 
warranties. We have not reviewed this process as part of our work.

 
 
 
 
17 The Arbed contract was effective from 1 May 2018 and the Nest contract was effective from 

1 April 2018.
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Any new arrangements will need more timely and comprehensive 
support from independent external quality assurance and audit 
arrangements

2.19 In earlier iterations of the Warm Homes Programme, where there was 
no quality assurance regime in place, poor quality installations by some     
sub-contractors caused long-term damage to some homes18. To guard 
against similar problems in the current iteration of the Programme, the 
Welsh Government awarded a three-year Quality Assurance and Audit 
contract in July 2018 to an independent quality assurer19.

2.20 Broadly, there are three aspects of the quality assurance and audit work:
• installation audit work: checking a sample of installations to verify that 

measures have been installed in line with industry standards. This work 
includes checking that the most appropriate energy efficiency measures 
are recommended prior to installations. It also includes checks during 
the installation process and after installation.

• review of Nest advice and support telephone service: checking that 
customer eligibility is accurately recorded and advice is high quality.

• validation of performance information: providing assurance over aspects 
of performance, such as accuracy of KPI data produced by the Scheme 
Managers.

2.21 The contract also allows the Welsh Government to request that the quality 
assurers undertake ad-hoc audits for an additional fee, to quality assure 
any other element of the Nest and Arbed schemes. To date, the Welsh 
Government has not requested any additional audit work under this 
provision.  

Installation audit work

2.22 Until March 2021, the installation audit work was behind schedule. As at 
January 2020, there were 536 overdue inspections for the Nest and Arbed 
schemes combined. The Welsh Government and the quality assurers 
identified several factors contributing to the delay including staff capacity 
with the quality assurers and difficulties getting timely and complete 
information from Scheme Managers for some installations. In January 
2020, at the Welsh Government’s request, the quality assurers prepared 
a service improvement plan to address the backlog. The plan set out 
arrangements to ensure the backlog would be addressed by September 
2020. 

18 These problems related mainly to external wall insulation. At the time of our fieldwork, 
this type of measure had not been used in the current iteration of the Programme but we 
understood it would be used for at least one property in summer 2021.

19 Pennington Choices Limited.
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2.23 Due to the pandemic, there were periods when the quality assurers were 
unable to visit homes to inspect installation of measures as planned20. 
However, quality assessors introduced ‘desktop’ audits in July 2020 based 
on photographic evidence of installations rather than on-site visits. This 
approach allowed the Welsh Government to obtain some assurances 
over installation work. As a result, the installation audit work backlog was 
cleared by March 2021.

2.24 While the desktop approach has been beneficial in recovering the backlog 
and the reason for adopting them during the pandemic is clear, desktop 
audits are not as robust as physical on-site inspections. The quality 
assurers are gradually moving back into doing on-site work but are still 
also using desktop audits. The ratio of desktop to on-site audits varies by 
month to month.

Validation of performance information

2.25 The quality assurers are also required to audit the accuracy of the Scheme 
Managers’ reporting against Key Performance Indicators and Service 
Level Agreements annually. If the quality assurers were to identify that 
the Scheme Managers’ data is incorrect for any of the KPIs which are 
performance pay related, the Welsh Government can recover payments 
(paragraph 2.15).

2.26 The quality assurers have not completed audits of the accuracy of SLA 
and KPI data annually. As a result, the Welsh Government has not known 
whether it needed to recover any payments. The quality assurer completed 
its first KPI and SLA audit of Nest in July 2021. It made a number of 
recommendations, none of which required the Welsh Government to 
recover funding. The Welsh Government expected the quality assurer 
would also complete its first KPI and SLA audit for Arbed in July 2021. The 
Welsh Government received a draft audit report in September 2021.

Future arrangements

2.27 In January 2021, the Welsh Government extended the contract with the 
quality assurers for a further 12 months until July 2022. Over this period, 
and in any equivalent future arrangements, the Welsh Government will 
need to ensure it gets more timely support from its quality assurance 
arrangements. This will allow the Welsh Government to quickly rectify any 
problems with the quality of installations and with the quality of reporting 
on which contractual payments depend.

20 For the Nest scheme this was December 2020 and February and March 2021. For the Arbed 
scheme this was July, August and October 2020.
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1. Audit approach and methods

2. About the Warm Homes Programme

Appendices
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Audit approach

We focused on the Welsh Government’s management of contracts for making 
energy efficiency improvements to homes through the current iteration of its 
Warm Homes Programme (the Programme). This report does not consider the 
overall value for money of the Warm Homes Programme.

The work followed on from our 2019 report on Fuel Poverty21, which was a 
high-level overview of the Welsh Government’s ambitions for fuel poverty and 
progress at that point. We made several recommendations on key issues for 
the Welsh Government to consider as it consulted on and finalised its new Fuel 
Poverty Plan22.

To inform our work we also considered the following:
• Correspondence received by the Auditor General which raised concerns 

regarding the value for money and contract management of the Arbed 
scheme.

• An April 2020 report by the National Assembly for Wales Climate 
Change, Environment and Rural Affairs Committee into Fuel Poverty in 
Wales.

• The scope of a Welsh Government commissioned independent review 
of the Arbed scheme (due for publication later in early 2022).

• The impact that the COVID-19 pandemic has had on the Programme.

We did not set out to review the Welsh Government’s overall response to our 
previous recommendations. However, where those recommendations directly 
related to contract management of the Programme, we have commented on 
them in this report.

 
 
 
 
 
 
 

21 Auditor General for Wales, Fuel Poverty, October 2019
22 Welsh Government, Tackling fuel poverty 2021-2035, March 2021

1. Audit approach and methods
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Audit methods

Document 
review

We reviewed a large amount of documentation, 
including, for example, minutes from meetings, tender 
specifications, contractual documents and Ministerial 
briefings.  

Semi-
structured 
Interviews

We interviewed Welsh Government officials involved 
in the management of the Programme. We also 
interviewed representatives from Pennington Choices 
Limited, the Welsh Government’s independent quality 
assurer for the Programme. We engaged with the Nest 
and Arbed Scheme Managers as part of our clearance 
process in advance of publication. 

Data 
analysis

We reviewed available expenditure and installation data 
for the Nest and Arbed schemes. We also analysed 
the pricing data provided by the Scheme Managers 
for installing energy efficiency measures under the 
contracts. 

Feedback 
sessions

We met Welsh Government officials to ask follow-up 
questions regarding the data and documentation we 
had received. We also used these feedback sessions 
to test our emerging findings. 
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The Welsh Government’s Warm Homes Programme comprises two separate 
schemes designed to tackle fuel poverty by improving home energy efficiency 
(Exhibit 8). Both schemes provide a range of free home energy efficiency 
improvements and free and impartial advice and support to help householders 
reduce their energy bills. 

The Arbed schemes and Nest schemes started in 2009 and 2011 respectively. 
The current iteration of the Nest scheme started in April 2018 and is due to end 
in March 2023 with the option for the Welsh Government to extend for up to 
a further three years. The current iteration of the Arbed scheme ran from May 
2018 to May 2021 with an option for the Welsh Government to extend up to May 
2023. However, the contract ended on 3 November 2021.

2. About the Warm Homes Programme
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Exhibit 8: description of the Nest and the Arbed schemes

Nest Arbed

Purely funded by the 
Welsh Government

How is it 
funded?

Funded by the Welsh 
Government and the 
European Regional 
Development Fund. 
 

Managed by British Gas

Advice and support 
telephone line
Free advice and support 
to help people improve the 
energy efficiency of their 
homes. Delivered by the 
Energy Saving Trust as a 
sub-contractor to British 
Gas¹.

Home Energy Efficiency 
Improvement Service 
(HEEIS)
A demand led package 
of free energy efficiency 
measures for eligible 
households to help reduce 
their home energy bills. 

All installation works 
are delivered by sub-
contractors appointed by 
the Scheme Manager.

Measures may include a 
new boiler, central heating 
system, loft insulation, 
cavity wall insulation, 
external wall insulation or 
newer technologies such 
as air source heat pumps.

What does  
it do?

Managed by Arbed am 
Byth.

Provided a package of free 
energy efficiency measures 
to eligible households to 
help reduce their home 
energy bills which also 
included free, impartial 
advice and support to help 
customers reduce their 
energy bills.

Measures may include a 
new boiler, central heating 
system, loft insulation, 
cavity wall insulation, 
external wall insulation or 
newer technologies such 
as air source heat pumps. 

All installation works 
were delivered by sub-
contractors appointed by 
the Scheme Manager. 
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Nest Arbed

The advice and support 
line is available to all 
households in Wales.

In order to receive 
free energy efficiency 
measures via HEEIS, 
households must be 
privately rented or owned 
and amongst the most 
energy inefficient.

Households must also be 
receiving means tested 
benefits and have an 
EPC³ rating of E, F or G.

or 

Households must have 
a member with a health 
condition, low income and 
have an EPC rating of D, 
E, F or G.

Who is 
eligible?

Eligible households were 
required to be within 
targeted geographical 
areas identified as being 
most likely to include 
people living in fuel poverty 
and can include social 
housing². The Scheme 
Manager considered a 
range of factors to identify 
areas to target including 
levels of deprivation 
and analysis of property 
energy efficiency rating 
data published by the UK 
government. 

Households must have had 
an EPC rating of E, F or G. 
Households with an EPC 
rating of D or above were 
also eligible but must be 
kept to a minimum.

The Welsh Government 
carries out a check 
to confirm that the 
householder is claiming 
qualifying benefits. After 
an initial telephone 
assessment an energy 
assessor who works for 
British Gas carries out 
an Energy Performance 
Report. This is for 
reference purposes only 
and is not lodged with the 
UK government.

How is 
eligibility 
assessed?

After geographical areas 
were identified and 
interested households 
confirmed they wished 
to receive support, an 
independent qualified 
energy assessor carried 
out an energy assessment 
and created an Energy 
Performance Certificate 
(EPC). This was then 
formally lodged with UK 
government.
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Nest Arbed

Up to £5,000 or £8,000 
per household for 
households connected to 
the gas network or £8,000 
or £12,000 for households 
not connected to the gas 
network⁴.

How much 
is spent per 
household?

Up to £5,000 or £8,000 per 
household for households 
connected to the gas 
network or £8,000 or 
£12,000 for households 
not connected to the gas 
network4. 

Notes:
1 We have not considered this aspect of the Nest service as part of this audit.
2 Although the scheme could include support for social housing, neither the Welsh Government 
nor the Scheme Manager expected social housing to be targeted and it was a Welsh 
Government requirement that necessary investment by social landlords (housing associations 
and local authorities) was not replaced by funding through the scheme.
3 The UK government’s recommended system for measuring the energy efficiency rating of 
residential dwellings is called the Standard Assessment Procedure (SAP). It uses an overall 
score of 1-120, with 1 indicating the less energy efficient and 120 being the highrest. SAP 
scores are then banded to give a an Energy Performance Certificate (EPC) rating A-G, A being 
the higest and G the lowest.
4 For properties that were EPC E, the maximum expenditure was £5,000 for properties on the 
mains gas grid and £8,000 for those off the mains gas network. For properties that were EPC 
F or G  the maximum expenditure was £8,000 for properties on the mains gas network and 
£12,000 for those off the mains gas network.
Source: Audit Wales analysis
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The Welsh Government set several Key Performance Indicators for the Scheme 
Managers (Exhibit 9). Paragraph 2.28 in the main report highlights how several  
issues relating to Key Performance Indicator data have hindered the Welsh  
Government’s oversight of performance. Due to these issues, we have not reported  
on performance against the KPIs beyond the number of supported households.

Exhibit 9: original Key Performance Indicators for the Nest and the Arbed  
schemes 

Indicator Nest Arbed
Description Annual 

Target
Description Annual 

Target
Customer 
satisfaction

Call handling, 
advice and 
referral service¹

95% or 
more

Householder 
in-home 
advice 
service¹

95% or more

Home Energy 
Efficiency 
Improvement 
Service¹

Completion of 
installations¹

Customer 
complaints

Call handling, 
advice and 
referral service¹

3% or less In-home 
energy advice 
assistance¹

3% or less

Home Energy 
Efficiency 
Improvement 
Service¹

Work in 
installing the 
allocated 
measures in a 
householder’s 
dwelling¹

Timescales Number of days 
between initial 
customer contact 
and completion 
of installation 
works¹

45 Working 
Days or 
less

No indicator

OCT

OCT

NOV
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Quality Number of 
installations 
achieving 
service 
provider’s first-
time pass on 
inspection¹

98% or 
more

Number of 
installations 
achieving 
service 
provider’s first-
time pass on 
inspection¹

98% or more

Number of 
installations 
achieving the 
quality standard 
following 
independent 
monitoring

100% Number of 
installations 
achieving 
the quality 
standard 
following 
independent 
monitoring

100%

Number of 
households 
supported

Number 
of unique 
households 
receiving advice 
and support

15,000 Number 
of unique 
households 
receiving 
advice and 
support

6,325 by the 
end of the 
contract²

Number of 
households 
receiving a free 
package of 
energy efficiency 
measures

4,100 Number of 
households 
receiving a 
free package 
of energy 
efficiency 
measures

6,325 by the 
end of the 
contract²

Performance 
in relation to 
reducing fuel 
poverty

Reduction in 
modelled energy 
costs because 
of measures 
installed and 
in-home advice 
provided

Average 
£425 per 
dwelling

Reduction 
in modelled 
energy costs 
as a result 
of measures 
installed 
and in-
home advice 
provided

Average 
£425 per 
dwelling

Increase in 
EPC rating from 
G/F/E to D or 
above

80% 
increase to 
EPC D or 
above

Increase in 
EPC rating 
from G/F/E to 
C or above

80% increase 
to EPC C or 
above³
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Environmental 
benefits

Average 
reduction in 
modelled units of 
energy required 
to run the home

15,000 
mega joules 
or more

Average 
reduction in 
modelled units 
of energy 
required to run 
the home

15,000 mega 
joules or 
more

Total estimated 
reduction in 
carbon impact

14,760 
tonnes 
of CO2 or 
more

Total 
estimated 
reduction in 
carbon impact

22,700 
tonnes CO2 
or more by 
the end of the 
contract

Economic / 
community 
benefits

Number of 
new jobs, 
apprenticeships, 
training and 
work experience 
opportunities 
created

40 for the 
lifetime of 
the scheme

No indicator

Proportion of 
installations to 
be completed 
annually by 
Small and 
Medium-Sized 
Enterprises 
(SMEs)

100% Proportion of 
installation to 
be completed 
annually by 
SMEs

100%, of 
which 90% 
must be 
Welsh SMEs

Notes:

1 Denotes KPI involves a performance payment. 
2 Changed to 5,500 after a contract change in December 2019 (paragraph 1.27) 
3 Target removed after a contract change in December 2019 (paragraph 1.27)

Source: Welsh Government
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